Software Project Management

M1 — Project Initiation Report

Project title: Campus Studio & Equipment Booking System

Team name/number: ReserveStudio

Team members and roles:

- 230717004 – Öykü KAMAN (Team Lead & Frontend Developer)
- 240717063 – Eylül Ela ATA (Tester/Debugger)
- 230717033 – Mete SALMAN (Backend Developer)
- 230717046 – Ahmet Efe YAVUZ (Backend Developer)

Submission date: 22.10.2026

Document version: 2

Repository/project board link: SE3003

1. Executive Summary

Students at our university often struggle with double-booking and schedule conflicts when trying to use the campus recording studio and media equipment. Right now, students use paper sheets or phone calls, which creates confusion and wastes time. The ReserveStudio project aims to solve this issue by creating a simple, web-based booking system. Students can log in, check live availability, and reserve available time slots without any scheduling conflicts. The goal of this M1 milestone is to establish the core project plan, define the scope, analyze initial risks, and assign clear responsibilities to each team member.

2. Project Charter

2.1 Objectives

Objective	Success measure	Target
Build a central web platform for studio booking.	Working web app with simple login and booking screen.	Functional core app in 10-12 weeks.
Stop double-booking issues.	System blocks booking attempts for already filled time slots.	0 overlapping bookings during system testing.
Complete project delivery on schedule.	Finishing milestone tasks on time according to plan.	Complete all deliverables by project deadline.

2.2 Scope

In scope	Out of scope
Hourly booking system for one main recording studio.	Booking for other campus spaces like computer or chemistry labs.
Simple user authentication (login/signup) and basic. profiles	Payment system or deposit integrations.
Logic/algorithm to prevent double-booking for the same time slot.	Smart locks or automated hardware/door integration.

2.3 Constraints

- **Time:** The project must be finished within 10 to 12 weeks during the semester.
- **Technology:** We will use simple database constraints and standard backend code (Node.js/Python/Java with MySQL) without complex AI.
- **Team Size:** We have a small team of 4 members, so we must keep the project scope manageable.

2.4 Assumptions

ID	Assumption	If incorrect, what may happen?
A-01	Students only need to book one main studio for now.	If more rooms are added, database tables and logic will get more complex.
A-02	We do not need to link with the university's main student database.	If integration becomes mandatory, backend setup will take much longer.

3. Stakeholder Analysis

Stakeholder	Interest / Need	Influence	Engagement approach
Music Club Members & Students	Easy and clear studio reservation process	High	Gather user feedback after basic features are built.
Team Members	Clear role distribution and efficient teamwork	Medium	Hold weekly internal meetings and maintain GitHub tasks.
Course Instructor	Proper project setup, documentation, and timely delivery	High	Submit weekly updates and milestone reports.

4. Delivery Approach Decision

We selected an **Agile / Hybrid** approach. Since our scope is clear and small (focused on one recording room), we do not need a strict waterfall process. Working in short weekly iterations allows us to quickly build frontend screens and backend features, test them for bugs, and fix issues immediately without falling behind schedule.

5. Initial Success Criteria

Area	Criterion	How it will be verified
Product	Users can log in and reserve empty time slots without overlap.	Manual testing of booking scenarios on the web interface.
Project management	Team meets all milestone submission deadlines.	Checking task status on the GitHub project board weekly.
Quality	The database effectively prevents race conditions/double-booking.	Running conflict test scripts for simultaneous bookings.

6. Initial Risk Register

ID	Risk	Probability	Impact	Response	Owner	Status
R-01	Two users try to book the exact same slot at the same time.	Medium	High	Add UNIQUE index constraints in MySQL and backend validation checks.	Mete & Ahmet Efe	Open
R-02	Team tries to add too many extra features and runs out of time.	High	High	Stick strictly to the MVP scope and delay extra features.	Öykü	Open
R-03	System bugs or edge cases cause booking errors during testing.	Medium	Medium	Run manual test cases before release and fix high-priority bugs first.	Eylül Ela	Open

7. Planned vs. Actual

Planned activity	Actual result	Deviation	Reason	Corrective action
Complete M0 Project Selection	M0 report submitted successfully.	None	Everything went as planned.	Not Applicable
Define M1 Initiation Scope & Roles	M1 report drafted and roles clarified.	None	Team agreed on basic requirements early.	Not Applicable

8. Next Milestone Plan

Item	Owner	Target date	Expected evidence
Simple UI draft	Öykü Kaman	Next Sprint	Basic screen sketches
Basic database tables setup	Mete Salman	Next Sprint	Simple SQL file in GitHub
Basic backend login logic	Ahmet Efe Yavuz	Next Sprint	Working login code sample
Initial test checklist preparation	Eylül Ela Ata	Next Sprint	Short test list document

9. Individual Contributions

Team member	Contribution	Evidence
Öykü Kaman	Led M1 report writing and organized team tasks.	M1 report draft.
Eylül Ela Ata	Wrote project risks and defined basic testing points.	Risk section in (Section 6) M1 report.
Mete Salman	Planned basic database structure for the booking system.	Section 2.3 (Constraints) & Section 8 items.
Ahmet Efe Yavuz	Defined simple backend rules to stop double-booking.	Section 2.2 (Scope) in M1 report.

Appendix: Evidence

Attach stakeholder maps, sketches, interview notes, meeting notes, or links to the repository and project board.