Software Project Management

M2 — Project Plan Baseline Report

Project title: Campus Studio & Equipment Booking System

Team name / number: ReserveStudio

Team members and roles:

- 230717004 - Öykü KAMAN (Team Lead & Frontend Developer)
- 240717063 - Eylül Ela ATA (Tester/Debugger)
- 230717033 - Mete SALMAN (Backend Developer)
- 230717046 - Ahmet Efe YAVUZ (Backend Developer)

Submission date: 31.10.2026

Document version: 3

Repository / project board link: oykukmnGlad/SE3003

1. Executive Summary

The ReserveStudio project is a simple web platform designed to help university students and music club members reserve campus studio time and equipment without running into schedule conflicts. In this M2 report, we established our baseline project plan, including the detailed scope, task assignments, effort estimations, sprint schedule, and risk mitigation strategies. Our goal is to deliver a fully functional booking web application within 10–12 weeks.

2. Scope Baseline

ID	Epic / Work package	Description	Priority	Acceptance criterion / Deliverable
01	User Authentication	Student signup and login functionality.	Must	Students can log in and view their basic profile details.
02	Hourly Booking System	Interactive page for reserving studio time slots and gear.	Must	A live calendar view showing reserved and free time slots.
03	User Dashboard & Cancellation	A panel for students to track upcoming slots and cancel active bookings.	Should	Students can view active bookings and cancel them prior to the slot time.

2.2 Scope Boundaries

We are strictly sticking to the scope outlined in our M1 report. To make sure we finish the project on time, we are focusing on a single primary recording studio and its core equipment. Other campus facilities, online payment/deposit integrations, and smart door lock systems remain explicitly out of scope.

3.1 Estimation Method

We used a **Bottom-up Team Estimation** method. First, we broke the overall project down into small, individual tasks. Then, as a team, we estimated the required effort for each task in hours based on our coding experience and technical knowledge.

3.2 Estimates

ID	Work item	Size / Effort estimate	Estimation method	Assumptions	Owner
01	UI Drafts & Screen Sketches	7 Hours	Bottom-up Team Estimation	Standard HTML/CSS/React components will be used.	Öykü Kaman
02	Database Schema Setup	9 Hours	Bottom-up Team Estimation	MySQL database with UNIQUE index constraints.	Mete Salman
03	Backend Login & Auth Logic	9 Hours	Bottom-up Team Estimation	Simple local authentication without third-party SSO.	Ahmet Efe Yavuz
04	Test Checklist & Manual Testing	6 Hours	Bottom-up Team Estimation	Manual test cases are sufficient for the MVP scope	Eylül Ela Ata

3.3 Assumptions Log

ID	Assumption	Impact if invalid	Validation action	Owner
A-01	Only one recording studio room will be supported in the MVP.	Adding extra rooms will make the database structure much more complex.	Confirm scope boundaries with course instructor.	Öykü Kaman
A-02	No integration with the university's main student database is required.	External integration would delay backend progress by at least 1 weeks.	Use a simple local user table inside MySQL.	Mete Salman & Ahmet Efe Yavuz

4. Schedule / Release Plan

Milestone or sprint	Goal	Start date	End date	Key dependencies	Exit criteria
M1	Project Selection & Initiation	12.10.2026	22.10.2026	None	M1 Report submission approved.
M2	Baseline Plan, UI & DB Schema	23.10.2026	31.10.2026	M1 Approval	M2 Report submission & SQL script ready.
M3	Core Features & Booking Logic	02.11.2026	15.11.2016	DB Schema & UI Drafts	Working login and conflict-free booking.
M4	System Testing & Final Release	16.11.2026	30.11.2026	Core Features built	Bug fixes completed & final project presentation.

5.1 RACI Matrix

Activity	Responsible	Accountable	Consulted	Informed
Planning	Öykü Kaman	Öykü Kaman	All Team Members	Course Instructor
Development	Mete Salman & Ahmet Efe Yavuz	Mete Salman & Ahmet Efe Yavuz	Öykü Kaman	Eylül Ela Ata
Testing	Eylül Ela Ata	Eylül Ela Ata	Mete Salman & Ahmet Efe Yavuz	Öykü Kaman
Documentation	Öykü Kaman	Öykü Kaman	All Team Members	Course Instructor

5.2 Communication Plan

Event / Channel	Purpose	Participants	Frequency	Output
Weekly Meeting	Discuss sprint progress, blockers, and next steps	Entire Team	Weekly	Updated project board tasks.
WhatsApp	Fast daily chat and team coordination	Entire Team	Daily	Quick decisions and reporting.
GitHub Board	Code repository management	Entire Team	Continuous	Code commits and merged pull requests.

6. Initial Risk Register

ID	Risk	Probability	Impact	Priority	Mitigation / Response	Owner	Status
R-01	Two users try to book the exact same slot simultaneously.	Medium	High	High	Add UNIQUE index constraints in MySQL and backend validation checks.	Mete & Ahmet Efe	Open
R-02	Scope creep caused by adding extra features late.	High	High	High	Stick strictly to the MVP scope; push nice-to-have features to later.	Öykü Kaman	Open
R-03	Unexpected system bugs found during integration testing.	Medium	Medium	Medium	Run manual test checklists before releasing software updates.	Eylül Ela Ata	Open

7. Baseline Approval

This project baseline will be formally accepted upon review and approval by the course instructor. Any future changes to project scope, schedule, or core technical decisions will be evaluated internally by the team first and then submitted to the course advisor for approval.

8. Planned vs. Actual

Planned activity	Actual result	Deviation	Reason	Corrective action
Complete M0 Project Selection	M0 report submitted successfully.	None	Everything went according to plan.	Not Applicable
Define M1 Initiation Scope & Roles	M1 report drafted and roles clarified.	None	The team agreed on core scope early on.	Not Applicable
Deliver M2 Project Plan Baseline	Drafted UI sketches, SQL schema, auth logic.	None	All Sprint 2 deliverables completed on time.	Not Applicable

9. Next Milestone Plan

Item	Owner	Target date	Expected evidence
Connect Frontend Pages to Backend	Öykü Kaman & Ahmet Efe Yavuz	Next Sprint	Working frontend screens linked to API endpoints.
Deploy MySQL Database	Mete Salman	Next Sprint	Database hosted and connected to server.
Execute Initial System Tests	Eylül Ela Ata	Next Sprint	Completed test execution log & bug reports.

10. Individual Contributions

Team member	Contribution	Evidence
Öykü Kaman	Led M2 project planning, defined scope baseline, drafted UI screen sketches, and managed team tasks.	Section 1, 2, 5 & UI sketches
Eylül Ela Ata	Updated risk register, created initial test checklists, and mapped testing steps.	Section 6 & Test Checklist draft
Mete Salman	Organised task effort estimations and prepared the MySQL database schema.	Section 3.2, 4 & .sql script on GitHub
Ahmet Efe Yavuz	Estimated task durations and defined double-booking prevention rules in backend.	Section 3, 4 & Auth/Booking backend code

Appendix: Evidence

Attach or link the complete backlog/WBS, estimates, schedule, RACI matrix, communication plan, and project board snapshot.