SE3003 - Software Project Management

M0 — Project Selection Report

Project title: Campus Studio & Equipment Booking System

Team name/number: ReserveStudio

Submission date: 01.10.2026

Document version: 1

Repository/project board link: Github Repository

Team members:

Student ID	Name	Main Role
230717004	Öykü KAMAN	Team Lead & Frontend Developer
240717063	Eylül Ela ATA	Tester/Debugger
230717033	Mete SALMAN	Backend Developer
230717046	Ahmet Efe YAVUZ	Backend Developer

1. Project Idea

Provide a concise description of the proposed software product or service.

Project Summary

Item	Response
Working title	Campus Studio & Equipment Booking System
Target users	University music club members, audio production students, and students needing access to media equipment.
Problem to be solved	Schedule conflicts (double-booking), wasted resources, and lack of available time slots caused by the uncoordinated use of limited studio space and equipment.
Proposed solution	A centralized, web-based booking platform where students can view real-time equipment availability and reserve time slots without conflict risks.
Expected value / benefit	Increased equipment utilization efficiency, elimination of scheduling disputes, and establishment of a fair-use policy.

2. Problem Statement

Explain the problem from the target user's perspective. Include evidence, assumptions, or observations that justify why the problem matters.

"As a student or music club member, whenever I go to the campus audio recording room or production workstations, I frequently find someone else already working there. The current booking method, which relies on phone number or paper sheets, causes scheduling overlaps and double-booking. Since students cannot check the availability of specific hardware (such as an audio interface or a condenser microphone) in advance, they waste valuable time and risk failing to meet their project deadlines."

3. Initial Scope

In scope	Out of scope
Hourly booking functionality for a single main recording studio.	Booking systems for other campus facilities (e.g., computer or chemistry labs).
User authentication (login) and basic profile creation.	Payment gateway or deposit system integration.
Conflict resolution algorithm to prevent double-booking for the exact same time slot.	IoT integration for smart locks or automated door access.

4. Initial Feasibility

Dimension	Assessment	Notes / Assumptions
Technical feasibility	Medium	We will use basic coding methods to save data. We do not need advanced AI or complicated systems.
Time feasibility	High	We are only making this for one studio and a few items. Because of this small size, we can easily finish it in 10-12 weeks.
Team capability	High	Our team has 4 people. We have enough skills to build both the user screens and the background system.
External dependencies	Low	We do not need to connect to the university's main student system. We will create our own simple login page for users.

5. Alternative Ideas Considered

Alternative project idea	Why it was not selected
Fitness tracking app	Finding an empty room and equipment is a bigger and more urgent problem for students right now.
Campus map and navigation tool	Making a map and calculating the shortest paths takes too much time compared to a simple booking system.

6. Team Roles

Team member	Initial role	Expected responsibility
Öykü KAMAN	Team Lead & Frontend Developer	Builds the user interface. Updates the project board weekly and ensures the team meets milestone deadlines.
Eylül Ela ATA	Tester/Debugger	Tests the system for bugs, ensures the Definition of Done is met, and collects evidence for milestone reports.
Mete SALMAN	Backend Developer	Designs the MySQL database schema, manages the GitHub repository, and documents architectural decisions.
Ahmet Efe YAVUZ	Backend Developer	Codes the core booking logic (e.g., conflict resolution) in Java/Python and helps define the MVP scope.

7. Initial Risks

ID	Risk	Probability	Impact	Initial response
R-01	Two students trying to book the exact same time slot simultaneously (Race condition / Double-booking).	Medium	High	Use database constraints (like UNIQUE index on time slot) and backend validation to prevent overlapping reservations.
R-02	The team tries to add too many extra features, so we can't finish the project on time.	High	High	Only focus on the basic booking system. Keep extra ideas for later.

Appendix: Evidence

Include links, sketches, initial user feedback, competitor examples, or other supporting material.