# SOFTWARE PROJECT DEVELOPMENT
# WEEKLY REPORT

Team: ReserveStudio

Week: 19/10/2026 - 25/10/2026

Current milestone/sprint: M1 Project Initiation

## Done this week:

| Job # | Description | Who Did It |
|---|---|---|
| 1 | Completed M0 project selection and successfully submitted the report | Entire Team |
| 2 | Led M1 report writing and organized team tasks | Öykü Kaman |
| 3 | Planned basic database structure and constraints for the booking system | Mete Salman |
| 4 | Defined simple backend rules to stop double-booking | Ahmet Efe Yavuz |
| 5 | Wrote project risks and defined basic testing points | Eylül Ela Ata |

## Planned for next week:

| Job # | Description | Who Will Do It |
|---|---|---|
| 1 | Simple UI draft (Basic screen sketches) | Öykü Kaman |
| 2 | Basic database tables setup (Simple SQL file in GitHub) | Mete Salman |
| 3 | Basic backend login logic (Working login code sample) | Ahmet Efe Yavuz |
| 4 | Initial test checklist preparation (Short test list document) | Eylül Ela Ata |

## Top blocker or risk:

| Risk | Alternative Plan (Response) |
|---|---|
| Two users try to book the exact same slot at the same time (Race condition). | Add UNIQUE index constraints in MySQL and backend validation checks. |
| Team tries to add too many extra features and runs out of time (Scope creep). | Stick strictly to the MVP scope and delay extra features. |
| System bugs or edge cases cause booking errors during testing. | Run manual test cases before release and fix high-priority bugs first. |

## Plan vs. actual:

| Plan | Actual | Reason for Deviation |
|---|---|---|
| Complete M0 Project Selection | M0 report submitted successfully. | None. Everything went as planned. |
| Define M1 Initiation Scope & Roles | M1 report drafted and roles clarified. | None. Team agreed on basic requirements early. |

## Decision or support needed:

Approval of the M1 Project Initiation Report by the course instructor.

## Individual contributions:

| Name | Contribution |
|---|---|
| Öykü Kaman | Led M1 report writing and organized team tasks. |
| Eylül Ela Ata | Wrote project risks and defined basic testing points. |
| Mete Salman | Planned basic database structure for the booking system. |
| Ahmet Efe Yavuz | Defined simple backend rules to stop double-booking. |